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1    District Missoula
Maart, BillyProject Mgr

07109 

               .00

        861,552.7040

6253005000   

6252019000   

6251006000   

6250014000   

ARRA 8120(5)                  

ARRA 8107(19)                 

ARRA 8113(6)                  

ARRA 8105(14)                 

SOUTH AVE-CLEMENTS TO RESERVE

ORANGE-BWAY TO CLARK FORK BR

HIGGINS-BWAY TO CLARK FORK BR

RUSSELL ST-FAIRVIEW TO 39TH

U   

U   

U   

U   

U-8120

U-8107

U-8113

U-8105

        550,396.40

         68,775.60

        107,745.50

        134,635.20

Work Phone 523-5863 Cell Phone 544-5651 Email bmaart@mt.gov

Contract No Contractor Nm KNIFE RIVER - MISSOULA Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 40 Cont Total         861,552.70

Award Dt 05/19/2009

Work Beg N/A

Sub Work Cmplt

Final Accpt

STACK-SHANE (U2026)

STACK-SHANE (U2026)

STACK-SHANE (U2026)

STACK-SHANE (U2026)

OVERLAYS AND CRACKSEALING

OVERLAYS AND CRACKSEALING

OVERLAYS AND CRACKSEALING

OVERLAYS AND CRACKSEALING

Missoula

Missoula

Missoula

Missoula

None

None

None

None

TIED

TIED

TIED

TIED

         31,053.75

          8,000.00

               .00

      1,194,309.20

               .00

               .00

               .00

               .00

               .00

               .00

               .00

               .00

        550,396.40

         68,775.60

        107,745.50

        134,635.20

406 523-5830

406 523-5830

406 523-5830

406 523-5830

N/A

N/A

Contract Totals for 07109          

               .00

      1,233,362.95         861,552.70

               .00

        861,552.70
Project Count 4

Lat/Long

Lat/Long

Lat/Long

Lat/Long

465055

465222

465216

465015

1140328

1135955

1135941

1140106

Beg/End Term

Beg/End Term

Beg/End Term

Beg/End Term

0.0

1.6

0.3

0.0

2.1

1.7

0.5

0.5

Beg/End Sta

Beg/End Sta

Beg/End Sta

Beg/End Sta

0+00.00

51+00.13

0+00.00

0+44.60

112+80.00

92+04.50

9+86.00

26+25.60

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Mod C.N.

Prog C.E.

C.E. Costs

Mod C.E. 

PERCENTAGES

C.N.
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

/

/

/

              .00

              .00

              .00

              .00

         66,047.57

          8,253.07

         12,929.46

         16,156.22

         439.42

         947.17

            .00

         724.20

              .00

              .00

              .00

              .00

           .00

        103,386.32

       2,110.79

           .00

Time Chrg     .00Time Used

     .00

     .00

     .00

     .00

     .67

   11.48

     .00

    4.48

     .00

     .00

     .00

     .00

     .00     2.04      .00

%

%

%

%

%

%

%

%

%

%

%

%

%

% % %
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1    District Missoula
Maart, BillyProject Mgr

07708 

               .00

        600,125.0065

4498006000   

ARRA 8117(6)                  

HIGGINS\ HILL\ BECKWITH - MISSOULA

U   U-8117

        600,125.00

Work Phone 523-5863 Cell Phone 544-5651 Email bmaart@mt.gov

Contract No Contractor Nm KNIFE RIVER - MISSOULA Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 65 Cont Total         600,125.00

Award Dt 05/19/2009

Work Beg N/A

Sub Work Cmplt

Final Accpt

NORDHAGEN-BLAIR (U6573)

RECONSTRUCTION, GRADING

Missoula

None

               .00

               .00                .00

        600,125.00

406 444-9128

N/A

N/A

               .00

Project Mgr Totals for Maart, Billy

Project Count 5

      1,233,362.95       1,461,677.70

               .00

      1,461,677.70

2Cont Count 

Lat/Long 465124 1135952 Beg/End Term 0.45 0.45 Beg/End Sta 20+28.97 21+67.16

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Mod C.N.

Prog C.E.

C.E. Costs

Mod C.E. 

PERCENTAGES

C.N.
Used

C.E.
Used

C.E.
Cost

/ / /

              .00

         90,018.75

       4,980.62

              .00

              .00

        193,405.07

       7,091.41

              .00

Time Chrg     .00Time Used

     .00     5.53      .00

      .00      3.67      .00

% % %

%

% % %
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1    District Missoula
Mitchell, JamesProject Mgr

05109 

09409 

               .00

               .00

        169,456.20

        310,078.55

20

20

6509005000   

6510010000   

6508008000   

ARRA 260-1(5)0                

ARRA 503-1(10)5               

ARRA 424-1(8)1                

BOBTAIL JCT - WEST

SE OF FOYS LAKE

KALISPELL - NORTH

S   

S   

S   

S-260

S-503

S-424

        169,456.20

        140,553.05

        169,525.50

Work Phone 751-2046 Cell Phone 250-0607 Email jmitchell@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

PAVEMENT MAINTENANCE SOLUTIONS INC

PAVEMENT MAINTENANCE SOLUTIONS INC

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

0

 Adj Time

 Adj Time

20

20

Cont Total

Cont Total

        169,456.20

        310,078.55

Award Dt

Award Dt

05/19/2009

05/19/2009

Work Beg

Work Beg

N/A

N/A

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

SALYARDS-WADE (U7713)

SALYARDS-WADE (U7713)

NUNNALLEE-BENJAMIN (U1991

SEAL & COVER

SEAL & COVER

SEAL & COVER

Lincoln

Flathead

Flathead

None

None

None

TIED

TIED

        212,089.45

               .00

        338,809.84

               .00

               .00

               .00

               .00

               .00

               .00

        169,456.20

        140,553.05

        169,525.50

406 444-7824

406 444-7824

406 523-5846

N/A

N/A

N/A

N/A

Contract Totals for 09409          

               .00

        338,809.84         310,078.55

               .00

        310,078.55
Project Count 2

Project Mgr Totals for Mitchell, James         550,899.29         479,534.75

Lat/Long

Lat/Long

Lat/Long

482442

480819

481331

1153432

1141932

1142401

Beg/End Term

Beg/End Term

Beg/End Term

0.0

RP 4.8

0.9

3.6

RP 8.4

5.6

Beg/End Sta

Beg/End Sta

Beg/End Sta

0+12.00

0+00.00

89+75.98

14+63.10

190+75.00

337+23.39

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Mod C.N.

Prog C.E.

C.E. Costs

Mod C.E. 

PERCENTAGES

C.N.
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

              .00

              .00

              .00

         16,945.62

         14,055.31

         16,952.55

            .00

            .00

          91.94

              .00

              .00

              .00

           .00

         31,007.86

          91.94

           .00

         47,953.48

Time Chrg

Time Chrg

     .00

     .00

Time Used

Time Used

     .00

     .00

     .00

     .00

     .00

     .54

     .00

     .00

     .00

     .00      .30      .00

      .00       .19      .00

%

%

%

%

%

%

%

%

%

%

%

% % %

% % %
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1    District Missoula
Mitchell, JamesProject Mgr Work Phone 751-2046 Cell Phone 250-0607 Email jmitchell@mt.gov

               .00

Project Mgr Totals for Mitchell, James

Project Count 3

        550,899.29         479,534.75

               .00

        479,534.75

2Cont Count 

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Mod C.N.

Prog C.E.

C.E. Costs

Mod C.E. 

PERCENTAGES

C.N.
Used

C.E.
Used

C.E.
Cost

              .00

         47,953.48

          91.94

              .00

      .00       .19      .00% % %
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2    District Butte
Day, JamesProject Mgr

02T09  

               .00

        197,791.5020

6263007000   

ARRA 7406(7)                  

CHINOOK - C ST - GALLATIN ST

U   U-7406

        197,791.50

Work Phone 556-4723 Cell Phone N/A Email jaday@mt.gov

Contract No Contractor Nm KNIFE RIVER - BELGRADE Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 20 Cont Total         197,791.50

Award Dt 05/19/2009

Work Beg N/A

Sub Work Cmplt

Final Accpt

OLSEN-JOE (U6629)

SEAL & COVER

Park

None

        264,760.89

               .00                .00

        197,791.50

406 494-9636

N/A

N/A

               .00

Project Mgr Totals for Day, James

Project Count 1

        264,760.89         197,791.50

               .00

        197,791.50

1Cont Count 

Lat/Long 454006 1103322 Beg/End Term RP 0.2 RP 0.3 Beg/End Sta 0+00.00 69+20.00

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Mod C.N.

Prog C.E.

C.E. Costs

Mod C.E. 

PERCENTAGES

C.N.
Used

C.E.
Used

C.E.
Cost

/ / /

              .00

         17,801.24

            .00

              .00

              .00

         17,801.24

            .00

              .00

Time Chrg     .00Time Used

     .00      .00      .00

      .00       .00      .00

% % %

%

% % %
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2    District Butte
Starcevich, John R.Project Mgr

14309 

               .00

        668,499.5840

6262008000   

ARRA 1806(8)                  

FRONT ST-MONTANA TO UTAH

U   U-1806

        668,499.58

Work Phone 494-9647 Cell Phone 498-3012 Email jstarcevich@mt.gov

Contract No Contractor Nm JIM GILMAN EXCAVATING INC Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 40 Cont Total         668,499.58

Award Dt 05/19/2009

Work Beg N/A

Sub Work Cmplt

Final Accpt

WALSH-JOE (U9423)

OVERLAYS AND CRACKSEALING

Silver Bow

None

        641,512.51

               .00                .00

        668,499.58

406 494-9622

N/A

N/A

               .00

Project Mgr Totals for Starcevich, John R.

Project Count 1

        641,512.51         668,499.58

               .00

        668,499.58

1Cont Count 

Lat/Long 455958 1123141 Beg/End Term 0.0 0.7 Beg/End Sta 0+00.0 37+19.0

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Mod C.N.

Prog C.E.

C.E. Costs

Mod C.E. 

PERCENTAGES

C.N.
Used

C.E.
Used

C.E.
Cost

/ / /

              .00

        100,274.94

         343.07

              .00

              .00

        100,274.94

         343.07

              .00

Time Chrg     .00Time Used

     .00      .34      .00

      .00       .34      .00

% % %

%

% % %
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3    District Great Falls
Carlson, JackProject Mgr

04T09  

               .00

        592,119.1525

6270002000   

6271013000   

ARRA 5822(2)                  

ARRA 5805(13)                 

HAUSER - BENTON TO HENDERSON

BENTON-EUCLID TO GILBERT

U   

U   

U-5822

U-5805

        367,195.65

        224,923.50

Work Phone 444-9320 Cell Phone 431-0074 Email jcarlson@mt.gov

Contract No Contractor Nm HELENA SAND & GRAVEL INC Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 25 Cont Total         592,119.15

Award Dt 05/19/2009

Work Beg N/A

Sub Work Cmplt

Final Accpt

ROUSE-DUSTIN (U9174)

ROUSE-DUSTIN (U9174)

OVERLAYS AND CRACKSEALING

OVERLAYS AND CRACKSEALING

Lewis and Clark

Lewis and Clark

None

None

TIED

TIED

        611,043.68

          8,835.00

               .00

               .00

               .00

               .00

        367,195.65

        224,923.50

406 444-6229

406 444-6229

N/A

N/A

Contract Totals for 04T09          

               .00

        619,878.68         592,119.15

               .00

        592,119.15
Project Count 2

               .00

Project Mgr Totals for Carlson, Jack

Project Count 2

        619,878.68         592,119.15

               .00

        592,119.15

1Cont Count 

Lat/Long

Lat/Long

463603

463549

1120258

1120256

Beg/End Term

Beg/End Term

RP 0.0

RP 1.3

RP 0.8

RP 1.6

Beg/End Sta

Beg/End Sta

0+24.12

2+50.00

43+16.33

19+71/63

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Mod C.N.

Prog C.E.

C.E. Costs

Mod C.E. 

PERCENTAGES

C.N.
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

              .00

              .00

         29,375.65

         17,993.88

            .00

            .00

              .00

              .00

           .00

         47,369.53

            .00

           .00

              .00

         47,369.53

            .00

              .00

Time Chrg     .00Time Used

     .00

     .00

     .00

     .00

     .00

     .00

     .00      .00      .00

      .00       .00      .00

%

%

%

%

%

%

%

% % %

% % %
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4    District Glendive
Pisk, RandalProject Mgr

11T09  

               .00

        471,539.57

6241016001   

ARRA 32-2(16)52               

SCOBEY-NORTH (PH II S & C)

P   P-32

        471,539.57

Work Phone 228-9478 Cell Phone 939-2132 Email rpisk@mt.gov

Contract No Contractor Nm RIVERSIDE CONTRACTING INC - MSLA Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time Cont Total         471,539.57

Award Dt 05/19/2009

Work Beg N/A

Sub Work Cmplt

Final Accpt

GILBERT-KEVIN (U2995)

SEAL & COVER

Daniels

None

        435,843.09

               .00                .00

        471,539.57

406 444-6230

N/A

N/A

               .00

Project Mgr Totals for Pisk, Randal

Project Count 1

        435,843.09         471,539.57

               .00

        471,539.57

1Cont Count 

Lat/Long 485417 1052502 Beg/End Term 51.520 65.820 Beg/End Sta 0+72.20 754+68.2

Cmplt Dt10/16/2009

10/16/2009

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Mod C.N.

Prog C.E.

C.E. Costs

Mod C.E. 

PERCENTAGES

C.N.
Used

C.E.
Used

C.E.
Cost

/ / /

              .00

         47,153.96

            .00

              .00

              .00

         47,153.96

            .00

              .00

     .00Time Used

     .00      .00      .00

      .00       .00      .00

% % %

%

% % %
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5    District Billings
Dyekman, JeffProject Mgr

13309 

               .00

      8,478,131.62190

4666009001   

ARRA 1031(9)                  

CANYON CREEK NORTH - BILLINGS

U   U-1031

      8,478,131.62

Work Phone 657-0246 Cell Phone N/A Email jdyekman@mt.gov

Contract No Contractor Nm RIVERSIDE SAND & GRAVEL INC Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 190 Cont Total       8,478,131.62

Award Dt 05/19/2009

Work Beg N/A

Sub Work Cmplt

Final Accpt

BENTE-FREDRICK (U0547)

RECONSTRUCTION, GRADING

Yellowstone

None

      9,582,573.37

               .00                .00

      8,478,131.62

406 444-7634

N/A

N/A

               .00

Project Mgr Totals for Dyekman, Jeff

Project Count 1

      9,582,573.37       8,478,131.62

               .00

      8,478,131.62

1Cont Count 

Lat/Long 474405 1083703 Beg/End Term 4.762 2.912 Beg/End Sta 3+13.05 32+96.42

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Mod C.N.

Prog C.E.

C.E. Costs

Mod C.E. 

PERCENTAGES

C.N.
Used

C.E.
Used

C.E.
Cost

/ / /

              .00

        847,813.16

      14,160.74

              .00

              .00

        847,813.16

      14,160.74

              .00

Time Chrg     .00Time Used

     .00     1.67      .00

      .00      1.67      .00

% % %

%

% % %
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5    District Billings
Ramaeker, TimothyProject Mgr

15B08  

               .00

      7,214,767.3080

5175098000   

ARRA 90-9(98)473              

BIG HORN COUNTY LINE - EAST

I   I-90

      7,214,767.30

Work Phone 252-4138 Cell Phone N/A Email tramaeker@mt.gov

Contract No Contractor Nm PRINCE INC Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 80 Cont Total       7,214,767.30

Award Dt 05/19/2009

Work Beg N/A

Sub Work Cmplt

Final Accpt

NELSON-RODNEY (U6449)

OVERLAYS AND CRACKSEALING

Big Horn

None

      8,914,763.07

               .00                .00

      7,214,767.30

406 657-0229

N/A

N/A

               .00

Project Mgr Totals for Ramaeker, Timothy

Project Count 1

      8,914,763.07       7,214,767.30

               .00

      7,214,767.30

1Cont Count 

Lat/Long 454603 1075529 Beg/End Term 473.2 486.5 Beg/End Sta 881+59.43 1583+81.50

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Mod C.N.

Prog C.E.

C.E. Costs

Mod C.E. 

PERCENTAGES

C.N.
Used

C.E.
Used

C.E.
Cost

/ / /

              .00

        721,476.73

       6,004.96

              .00

              .00

        721,476.73

       6,004.96

              .00

Time Chrg     .00Time Used

     .00      .83      .00

      .00       .83      .00

% % %

%

% % %
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Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Prog C.E.

Mod C.N.

C.E. Costs

Mod C.E.

C.N.
Used

C.E.
Used

C.E.
Cost

PERCENTAGES

      1,784,262.24

               .00

      1,941,212.45

               .00

      1,941,212.45

District 1 - Missoula

              .00

        241,358.55

       7,183.35

              .00

    .00 %    2.98 %      .00 %

4

8

Cont Count

Project Count

District 2 - Butte

Cont Count

Project Count

2

2

        906,273.40

               .00

        866,291.08

               .00

        866,291.08

              .00

        118,076.18

         343.07

              .00

    .00 % .29 %      .00 %

District 3 - Great Falls

Cont Count

Project Count

1

2

        619,878.68

               .00

        592,119.15

               .00

        592,119.15

              .00

         47,369.53

            .00

              .00

    .00 %     .00 %      .00 %

District 4 - Glendive

Cont Count

Project Count

1

1

        435,843.09

               .00

        471,539.57

               .00

        471,539.57

              .00

         47,153.96

            .00

              .00

    .00 %     .00 %      .00 %

District 5 - Billings

Cont Count

Project Count

2

2

     18,497,336.44

               .00

     15,692,898.92

               .00

     15,692,898.92

              .00

      1,569,289.89

      20,165.70

              .00

    .00 %    1.29 %      .00 %

Statewide Totals

Project Count

Cont Count 10

15

     22,243,593.85

               .00

     19,564,061.17

               .00

     19,564,061.17

              .00

      2,023,248.11

      27,692.12

              .00

    .00    1.37      .00% % %


